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1.    Community Center -    The Contractor’s have all been supplied the additional 
material that was necessary for them to provide bids for the three different designs 
for the Community Center and Aquatic Facility which included the three story 
design with the library area as a shell, a two story design and then several 
components which the contractors will bid as “deduct alternates Center Project to 
date. The project management team has collected all the requests for information 
from the contractors and sent them to the design team. The Architect has responded 
to all those issues in writing and all the responses were provided to the five general 
contractors. The bids are due by 2:00 PM April 23, 2009 in the Office of the Town 
Clerk. The bids will be opened at that time. 
 
The Project Manager, the Architect and their Consultant have placed the permitting 
process back on a fast track. On April 1, 2009 we were notified by Amy Adams that 
certain permits would need to be in progress or in hand in order to possibly receive 
dollars through the stimulus package for some of the green features which may be 
used in the building and on the site. 
 
2.    Beach Walk – We are continuing to monitor the condition of the beach walk 
and hard pack road way. There was a significant rainfall during the last week in 
March. There was some areas on the hard pack which collected a moderate amount 
of rain water, but the water receded fairly quickly. The conditions on the Beach will 
continue to be watched as the rainy season begins. 
 
3.    Office Improvement - The office improvement on the second floor which has 
recently been undertaken to create additional office and storage space for staff is 
now complete. In addition during this project we have had repaired several electrical 
problems and air conditioning issues with the adjacent gym area.  The comfort level 
in that area of the building has been improved significantly. 
 
4.     Planning and Community Development  - The second reading of a 
McMansion ordinance, which is intended to prevent large box homes, and an 
ordinance to further regulate fences are on this agenda. The Planning & Zoning 
Board has asked staff to research boat ordinances in other municipalities to 
determine how they address the issue. Staff is working on the EAR Based 
Amendments. This is generally an update of the Comprehensive Plan. Staff will be 
holding public workshops on April 21st and April 28th. Separate elements of the 
Comprehensive Plan will be discussed at the meetings, so we encourage the public 
and the commission to attend both workshops.  
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5.    Web Site, Information Technology, TV Broadcasts  -  Recorded audio distortion issue 
resolved.  Content Management System is being integrated in Surfside website – this will 
facilitate web maintenance/updates and will require backend redesign. 
 
6.    Emergency Management - The Town’s professional staff have completed the first draft of 
the Comprehensive Emergency Management Plan (CEMP) for Surfside.  The plan still requires 
multiple revisions, staff review and training, as well as conducting an exercise prior to the 
hurricane season.  CGA also completed a FY09 Pre-Disaster Mitigation (PDM) grant application 
for funding to elevate the Town Hall’s generator.  The Town’s application was successfully 
submitted to FEMA for funding consideration and the Town is now awaiting final notification.  
 
7.    Public Utilities / Engineering – 
 
FDOT Stormwater Project 
The project is on schedule with control panels and pumps being installed on 94th and final 
pavement restoration and curbing scheduled to be completed this month.  The pump station on 
88th will require approximately 45 days to be completed; however, a bonus clause may prompt 
the contractor to complete the project earlier. Tony Sabbag of HDR Construction (305-256-
6380) is the FDOT representative for the pump station projects.   
 
FDEP Stormwater Project 
The project status for the Town’s pump stations and stormwater system is as follows: 

 
Task 1: Surveying - The surveying of the Town for elevations and street alignments has been 
completed. Some spot elevations and alignment surveys are being completed for confirmation. 

 
Task 2: Engineering Design and Permitting - ERP permit has been issued. 
 
Task 6: Grant Administration – Required for the duration of the project. 
 
Task 7: Education – Required for the duration of the project. 
 
Stormwater Master Maintenance  
A Stormwater Master Maintenance Plan was not submitted to the Commission for approval; 
however, the Town employed Shenandoah to clean the Town’s catch basins and stormwater 
collection system and the pipes.  A Town wide atlas showing each of the improvements, 
condition and recommendations will be needed to maintain the system on a yearly basis as 
required by the NPDES Permit.  Repairs and replacement program will coincide with the FDEP 
Stormwater project and grants will augment the CIP as adopted. 
 
Wastewater System 
The initial phase is complete with the installation of manhole gaskets to reduce the amount of 
inflow of stormwater into the wastewater system.  Force main meter readings and comparison 
with tide and rainfall data indicates that inflow from surface water has been reduced.  
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The second phase of cleaning and inspection is complete, except for sewer lines within the 
FDOT right of way.  The Contractor is waiting for a permit to work within the right of way to 
complete the work. 
 
The third phase will be the lining of many of the sanitary sewer lines and manholes to again 
further improve function and reduce any leaks or failures.  Additional wastewater improvements, 
such as the sanitary sewer pump station replacements, are currently being evaluated for 
implementation. Costs for Slip Lining and CIPP Lining are being developed. 
 
Miami Beach has scheduled the installation of two dedicated Sewer Meters to resolve the tri 
party agreement with the Town, Bal Harbor, and the Town of Surfside.  More importantly, 
accurate readings will be result with accurate invoicing. 
 
Water System 
The Water system atlas is complete with an inventory of complaints, low pressure, rust, and 
other issues noted.  A renovation program in alignment with budget and needs is being prepared.  
The design, bid, award and replacement of the aging system will be in three phases.  This project 
was prompted by the substantial loss of water due to leaks in the system.  

1. Water Main Replacement Proposal, Phase I is on the next agenda for approval. 
 

a. Water main replacement will be broken into 3 phases - south of 90th, 90th to 92nd 
and north of 92nd 

b. Approximately 11,000 linear feet of pipe to be designed per phase for a total of 
33,000 linear feet. 

 
8.    Building Code Services – Crown of the Ocean, the exclusive oceanfront townhouse project 
at 9501 Collin Avenue, finally picked up their foundation permit.  Construction is anticipated to 
begin soon, followed by the issuance of the permit for the rest of the building.  The FEMA issue 
has returned to the forefront, as work on several homes has been halted while attempts are being 
made to resolve or mitigate the problems. 

 
Customer service has received a tremendous improvement since CGA began providing plan 
review and inspection services this month.  Plumbing, Electrical, and Mechanical inspections are 
now being performed on a daily basis, and the same goes for the review of plans.  Formerly, and 
for many years, inspections and plan review were only done two or three days a week.  A 
revised, simplified, and modernized new permit fee schedule has been devised and is expected to 
be presented to the Town Commission in April. 
 
9.    Transportation and Traffic Engineering - Speed table designs for Byron Avenue and 
Abbott Avenue have been approved by Miami-Dade County Traffic.  We have received price 
quotes for the construction cost for the minor construction associated with the speed table 
installation from four contractors. Renderings were presented to the Commission on March 10, 
2009 for Byron and Abbott Avenues. However, the Commission requested additional options. 
Discussions with Miami-Dade have revealed two other options that will be presented at the next 
commission meeting.  
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The Town of Surfside Stop Sign/Traffic Intrusion Analysis is approximately 90% complete. To 
date we have completed AM and PM peak hour field observations, traffic data review and 
summary, 61 Intersection approach counts, 18 intersection delay studies and analysis, 18 
intersection crash reviews and summaries, 18 intersection collision diagrams, 18 intersection all-
way stop warrant analysis and the Summary Report – Draft. We have finalized recommendations 
for traffic calming devices within the town, summarized within the draft report. Miami-Dade 
County is eagerly awaiting the installation of the speed tables on Byron and Abbott Avenues, and 
looks forward to working together with implementing future traffic calming devices within the 
Town. After the report is finalized and accepted by the Town of Surfside, we can meet with 
Fernando to prioritize the recommendations. 
 
10.    Parks  -  FCT staff recommended that Surfside create a Town Recreational Trail map 
identifying all the points of public access to Indian Creek and the Atlantic Ocean, and identify all 
public parks and green spaces within the Town, and all parks within a 3-mile radius; as well as 
connecting to the County trail. Staff is currently working with the Miami-Dade Parks and 
Recreation staff, and MPO to request that the trail be adopted by Miami-Dade County 
Commission.   
 
11.    Grants - The FY 2009 Application for the DEP Section 319 Non-point Source 
Management Program Grant was submitted by May 23, 2008.  As part of the “green roof” 
application, a resolution was passed adopting nine stormwater elements into the Town’s 
Stormwater Master Plan.  A response is being awaited. 
  
12.    95th Street Planting - Per the Town’s approval of the proposed Ocean Front Townhome 
project at 9501 Collins Ave. enhanced planting for $50,000.00 has been allocated for these 
improvements. 
 


